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General Project Information

Project Description Narratives

Project Status in FY 2006:

 

Post-2006 Project Scope:

 

Project End State

 

Purpose, Scope, and Technical Approach:

This PBS, for Post 2006, is not the correct one for the Environmental Engineering and Science Center (EESC) project.  The correct PBS for the EESC 
contains (S/PC) at the end of the title.  It is also identified by the ID-LRP-101 identifier until a project number is issued by DOE-HQ.

Cost Baseline Comments:

 

Safety & Health Hazards:

 

Safety & Health Work Performance:

 

PBS Comments:

The EESC is a key element of the INEEL's Long Range Plan and the Waste Agreement signed between the DOE and Governor Batt of Idaho.  The 
Governor of Idaho, U. S. Senators Kempthorne and Craig and U. S. Congressman Crapo have reviewed and support the INEEL's Long Range Plan and 
the DOE/State of Idaho Waste Agreement.  They have placed a very high priority on the INEEL Long Range Plan and the EESC as a mechanism to 
transition the INEEL from a nuclear weapons site requiring the cleanup and decommissioning of nuclear facilities to the DOE National Environmental 
Laboratory.

As part of the Idaho National Engineering and Environmental  Laboratory`s core mission to provide enhanced environmental stewardship to the 
Department of Energy and the nation as a whole, several scoping and planning strategies have been assembled.  The Department of Energy (DOE) Ten 
Year Plan Guidance and the Idaho National Engineering and Environmental Laboratory (INEEL) Environmental Management Ten Year Plan provide 
current direction for environmental management activities.  DOE Ten Year Plan guidance as implemented by INEEL Environmental Management Ten 
Year Plan is supported by this project.  The INEEL plan guidance includes the INEEL Site Technology Coordination Groups` identified needs and 
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Project Description Narratives

opportunities in support of accomplishment of the INEEL EM Ten Year Plan.

The division of the value of the facility between driver categories cannot be made because the problems to be addressed will change from year to year.  
Furthermore, the Systems Engineering process requires that requirements be defined and combined together and not segregated into single point 
solutions to single requirements.

The schedule/milestones listed in Section A.3 are those of a typical LICP modified to reflect the planned lease acquisition discussed in Section A.2.8.

The Environmental Engineering and Science Center (EESC), the Enhance INEEL Core Competencies Project, and the Derived Mission Project are the 
key facilities and elements needed to complete the transition of the INEEL from site cleanup to the objectives of INEEL Long Range Plan (see Project 
End State #3 of paragraph A.2.6). 

Baseline Validation Narrative:

 

General PBS Information

Date Validated:Project Validated?

Has Headquarters reviewed and approved project? No

Drivers:   
N

CERCLA

N

RCRA

N

DNFSB

N

AEA

N

UMTRCA

N

State

N

DOE Orders

N

Other

Date Project was Added: 12/1/1997

Baseline Submission Date:

FEDPLAN Project? No

DOE Project Manager:    

 

 

 

DOE Project Manager Phone Number:   

DOE Project Manager Fax Number:   

DOE Project Manager e-mail address:   

Is this a High Visibility Project (Y/N): 

Project Identification Information
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Planning Section

2008 2009 2010 2011-
2015

2016-
2020

2021-
2025

2026-
2030

2031-
2035

2036-
2040

2041-
2045

2046-
2050

2051-
2055

2056-
2060

2061-
2065

2066-
2070

2007

0 0 0 0 0 0 0 0 0 0 0 00 0 0PBS Baseline (current 
year dollars)

0

0 0 0 0 0 0 0 0 0 0 0 00 0 0PBS Baseline 
(constant 1999 
dollars)

0

0 0 0 0 0 0 0 0 0 0 0 00 0 0PBS EM Baseline 
(current year dollars)

0

0 0 0 0 0 0 0 0 0 0 0 00 0 0PBS EM Baseline 
(constant 1999 
dollars)

0

Baseline Costs (in thousands of dollars)

1997-2006
Total

2007-2070
Total

1997-2070
Total

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006Actual
1997

Actual
1998

8,061 8,000 61 0 0 0 0 0 0 008,061PBS Baseline (current 
year dollars)

8,000

8,061 8,000 61 0 0 0 0 0 0 008,061PBS Baseline 
(constant 1999 
dollars)

8,000

8,061 8,000 61 0 0 0 0 0 0 008,061PBS EM Baseline 
(current year dollars)

8,000

8,061 8,000 61 0 0 0 0 0 0 008,061PBS EM Baseline 
(constant 1999 
dollars)

8,000

Baseline Escalation Rates

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009

0.00% 0.00% 2.70% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10%
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2010 2011-2015 2016-2020 2021-2025 2026-2030 2031-2035 2036-2040 2041-2045 2046-2050 2051-2055 2056-2060 2061-2065 2066-2070

2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10%

Project Reconciliation

Actuals of 8,000 in 98 and 61 in 99 accrued to Post 2006 funding. All other move to ID-LRP-101-PC.

Previously Estimated Lifecycle Cost of Project (1999 - 2070, 1998 Dollars): -8,000

Previously Estimated Lifecycle Cost (1997 - 2070, 1998 Dollars):

Project Cost Estimates (in thousands of dollars)

Project Cost Changes

Explanation of Project Completion Date Difference  (if applicable):

Project changed from a fast-tracked design-build-lease facility to standard LICP.

***See ID-LRP-101-PC ***

Previously Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): -8,216

Cost Change Due to Scope Deletions (-): -8,216

Cost Reductions Due to Efficiencies (-):

Cost Associated with New Scope (+):

Cost Growth Associated with Scope Previously Reported (+):

Cost Adjustments

Cost Reductions Due to Science & Technology Efficiencies (-):

Subtotal: 0

Additional Amount to Reconcile (+): 61

Reconciliation Narratives

Inflation Adjustment (2.7% to convert 1998 to 1999 dollars): -216

Current Projected End Date of Project:

Previously Projected End Date of Project:

Project Completion Date Changes:

12/1/2000

9/30/1999

8,000Actual 1997 Cost: Actual 1998 Cost:
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Milestones

Milestone/Activity Field Milestone
Code

Legal
Date

Baseline
Date

Forecast
Date

EA DNFSB IntersiteMgmt.
Commit.

Key
Decision

Original 
Date

Actual
Date

Project Start  10/1/1996

Project End  9/30/1999

Work 
Scope Risk

Critial 
Closure Path

Project 
Start

Mission 
Complete

Tech 
Risk

CancelledIntersite 
Risk

Critical 
Decision

Project 
End

Milestone/Activity Field Milestone
Code

Milestone Description

Milestones - Part II

YProject Start  PBS Start Date

YProject End  Project Scope transfered to ID-LRP-
101-PC.
(Project Completion Fund)

Project Reconciliation
Current Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 61
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